'y o
11-Nov-97

e ——
. . ; 250064
Bossert Site (Site No. 6-33-029) R
Activity Timeline
1896 May 16, 1985 September 19, 1985 March 21, 1986 June 1986 July 2, 1986 - September 1987
A | | | N
I I 1 | B
Manufacturing Bossert Company Machinery NYSDEC site USEPA initiated Listed as a Class USEPA completed
began at the declared auction. investigation. CERCLA 2 inactive CERCLA
site. Chapter 7 and removal . emergency hazardous waste - emergency ,
bankruptcy. . removal and PCB site on State removal and partial
) PCB liquids remedial cleanup Registry of PCB remedial
Bossert Company spilled at the included interior inactive cleanup.
.ceases manufacturing Site decontamination hazardous - '
at the site. and stockpiling of - waste sites.
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debris in Areas 2
and 3. :

_‘Liquid wastes

O'Brien & Gere Engineers, Inc. .
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11-Nov-97
Bossert Site (Site No. 6-33-029)
Activity Timeline
October 1987 June 1990 May 3, 1991 August 1992 January 1993 April 1993 May 1993
L | I I | | I
I I I I | | I
City seized Engineering EQBA Title 3 An overall project Draft Site Building roof Site baseline
own'ership of contract entered State Assistance . scope outline History report collapse topographic
Bossert site between O'Brien ~ Contract entered for Phases submitted by observed. survey and
for non-payment & Gere Engineers " between City and f, Il and Il O'Brien & Gere. geophysical
of taxes. and City of NYSDEC. prepared by : survey
Utica for NYSDEC. Introductory completed.
removal action public meeting
at Bossert. Utica, NY.
(Stetson Harza
subcontractor to
OBG)
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~ Bossert Site (Site ‘No. 6-33-029)
Activity Timeline

October 1993

March 1994

July 1993 August 1993 September 1993 December 1993 - January 1994
I I I I I I |
I | | I I I |
Project Bids for security Field Sampling Hazardous Phase | Work Security and ~ Additional building
site tour with - & safety measures Plan submitted by chemical removal Plan submitted safety measures roof collapse
City of Utica - implementation O'Brien & Gere. -performed by by O'Brien & completed. . observed.
*. Police & Fire solicited. . . Clean Harbors. Gere. ' :
Dept's. ' ' Petrone & :
Security/safety Petrone, P.C. - "Pilot
- Security Plan measures prebid retained by the decontamination
- submitted to meeting held. - - ~ City for pursuit demonstration
NYSDEC. : of potentially project
o responsible performed by OBG -
Safety Plan parties (PRPs). Technical
" submitted to - Services.
NYSDEC. . Test-pitto
investigate - Phase | Field
Hazardous geophysical Sampling Plan
~ chemicals (VOCs) anomaly implemented.
observed completed. - C
on-site. Site warning -
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Brush clearing
around facility
by City
initiated.

signs installed. .

O'Brien & Gere Engineers, Inc.
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Bossert Site (Site No. 6-33- 029)
Activity Timeline

February 1995

July 1994 September 1994 November 1994 - July 1995 August 1995 September 1995
I I | | I I I
I I | I I I I
Data Validation Site Analysis of Removal of PRAP Issued PRAP Draft Remedial
Report submitted Investigation Alternatives underground by NYSDEC. public meeting Design Documents
by Toxikon Report and Report submitted storage tank ) Utica, NY. submitted.
Corp. Associated by O'Brien & and off-site . 30 day public
Regulatory Gere. disposal of comment period. Structural PCB,
Initial Requirements tank and asbestos
roof sampling submitted by Initial water issues contents Preliminary sampling
for PCBs and O'Brien & Gere. meeting held with completed remedial design completed.
asbestos Oneida Co. Sewer with oversight begun.
performed by Authority from NYSDEC »
O'Brien & Gere. Region 6.
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November 1995

January 1996

Bossert Site (Site No. 6-33-029)

February 1996

April 3, 1996

Activity Timeline

July 15, 1996 -

- January 1997

March 1997 .

11-Nov-97

Edward Hanna elected
Mayor of the
City of Utica

Edward Hanna begins
4-year term as Mayor.

John Zegarelli
(City Engineer)
resigns.

Record of Decision
(ROD) signed
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City petitions
NYSDEC for
relief from
Bossert Title lll

~ obligations.

Meeting for transfer
of remedial program
from Title {1l to NYS
Superfund.

Lien filed by
OBG against
NYS

O'Brien & Gere Engineers, Inc.

Installation of
additional site
security measures
begins.

Transfer of PRP
search legal
documents from
City to NYSDEC.

Installation of
additional site
security measures

‘completed.

City and NYSDEC
agree on transfer
of project from
Title Il to NYS
Superfund
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August 1997 September 1997 October 1997 November 1997
Paymenf issues. USEPA accesses USEPA provides Remedial design
resolved. site in preparation 24-hour site documents completed

for additional phase | security and re- - and transmitted to the
Phase | remedial design removal operations. establishes utility City of Utica and
(RD) specifications, services. NYSDEC. Consent
payment items and Order between
other Information City of Uticaand
booklet submitted NYSDEC updated
to NYSDEC for and signed.
approval. :
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